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ESTIMATE RUN 09/23/2004

ESTIMATE SUMMARY 12:19:23

CONTID: C13977 ESTIMATE NO: 0002 PROG 2002

PCN: 13977-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76, Lochbuie to Hudson PERCENT TIME:

PROJECT NO: IM 0761-185

I-76, Lochbuie to Hudson

NAME OF ROAD: 076A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 09/23/2004 DATE TIME STARTED 07/25/2004

2500 E BRANNAN WAY DATE LET 06/24/2004 DATE WORK BEGAN

DATE AWARDED 07/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/20/2004 DATE ACCEPTED

DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 07/25/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,456,046.28 PARTICIPATING $ $ 957,073.11

AWARD PROJECT AMT: 3,183,834.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -117.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.14

32.0 TIME ALLOW:

ORIG TIME ALLOW:

56 WORK DAYS

WORK DAYS56

50.96%

1,694,960.39

957,073.11

957,073.11

956,955.68

$

$

$

$

1,761,085.89

0.00

1,761,085.89

0.00

1,761,085.89

-652.48

0.00

1,760,433.41

0.00

AMOUNT DUE 1,760,433.41 956,955.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 956,955.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13977-BID ESTIMATE RUN 09/23/2004

PROJECT: IM 0761-185 ESTIMATE NO: 0002 12:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 1,268.000 0.000

SY 724.000 4,850.80

6.70000 724.000 4,850.80

202-00215

0010 *REMOVAL OF ASPHALT MAT (PLANING) 1,268.000 0.000

SY 0.000 0.00

5.45000 0.000 0.00

202-00240

0015 BLADING 100.000 19.000

HOUR 8.000 1,362.40

170.30000 27.000 4,598.10

203-01500

0020 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 8,976.000 0.000

TON 87.790 1,202.72

13.70000 87.790 1,202.72

304-06009

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 0.000

TON 66.210 5,263.70

79.50000 66.210 5,263.70

403-00720

0030 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 24,908.000 5,726.030

TON 18,138.800 642,113.52

35.40000 23,864.830 844,814.98

403-33841

0035 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 14,905.770 14,350.920

TON 554.850 20,307.51

36.60000 14,905.770 545,551.18

403-34841

0040 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 33,296.000 0.000

TON 6,005.830 250,743.40

41.75000 6,005.830 250,743.40

403-34851

0045 *RUMBLE STRIP (GRINDING) 100,000.000 0.000

LF 0.000 0.00

0.10000 0.000 0.00

614-80387

0050 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

6,083.20000 0.500 3,041.60

625-00000

0055 *MOBILIZATION 1.000 0.600

L S 0.400 5,277.76

13,194.40000 1.000 13,194.40

626-00000
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PCN: 13977-BID ESTIMATE RUN 09/23/2004

PROJECT: IM 0761-185 ESTIMATE NO: 0002 12:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EPOXY PAVEMENT MARKING 540.000 0.000

GAL 0.000 0.00

54.20000 0.000 0.00

627-00005

0065 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

80.000 0.000

SF 0.000 0.00

11.35000 0.000 0.00

627-30410

0070 *FLAGGING 2,500.000 622.500

HOUR 773.000 18,822.55

24.35000 1,395.500 33,980.43

630-00000

0075 *TRAFFIC CONTROL INSPECTION 30.000 13.000

DAY 13.000 575.25

44.25000 26.000 1,150.50

630-00007

0080 *TRAFFIC CONTROL MANAGEMENT 56.000 13.000

DAY 15.000 6,553.50

436.90000 28.000 12,233.20

630-00012

0085 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

442.40000 2.000 884.80

630-80002

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000

EACH 0.000 0.00

44.25000 5.000 221.25

630-80341

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 24.000

EACH 0.000 0.00

44.25000 24.000 1,062.00

630-80342

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 22.500

EACH 0.000 0.00

44.25000 22.500 995.63

630-80343

0105 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,212.05000 1.000 2,212.05

630-80355

0110 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 0.000 0.00

553.00000 1.500 829.50

630-80358
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PCN: 13977-BID ESTIMATE RUN 09/23/2004

PROJECT: IM 0761-185 ESTIMATE NO: 0002 12:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONE 500.000 235.000

EACH 0.000 0.00

7.75000 235.000 1,821.25

630-80380

0120 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

4,424.15000 0.000 0.00

630-80510

0125 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0130 F/A INCENTIVE SMOOTHNESS 26,583.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0135 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0140 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0145 F/A QUALITY INCENTIVE PAYMENT 147,175.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0150 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $957,073.11 1,728,651.49CURRENT AMT 3,422,611.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,265.15000 1.000 17,265.15

620-00002

0160 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,514.75000 1.000 12,514.75

620-00012
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PCN: 13977-BID ESTIMATE RUN 09/23/2004

PROJECT: IM 0761-185 ESTIMATE NO: 0002 12:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,327.25000 2.000 2,654.50

620-00020

0170 F/A PHONE SERVICE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $0.00 32,434.40CURRENT AMT 33,434.40 $$

PROJECT TOTAL 957,073.11 $ 1,761,085.89CURRENT AMT 3,456,046.28 $$


